



Change Order No.	FL-05I100A-008
Date:	November 1, 2010
Customer Name:	City of Tallahassee, Leon County, Leon County Sheriff
Project Name:	ASTRO® 25 7.x 700/800 MHz Trunked Simulcast Radio System
Customer Project Manager:	Ron Wostel
Motorola Project Mgr:	Jim Redington

1. The purpose of this Change Order is to:

This Change Order number 008 changes Motorola's scope by:

1. Providing the equipment and services detailed in the Motorola proposal titled Tallahassee & Leon County, Proposal for Radio Communications at the Emergency Communications Center, October 27, 2010.

Customer Contract #	1641	Contract Date:	12/20/07
Motorola Contract #	07-29856		

In accordance with the terms and conditions of the Contract identified above, the changes described herein are approved by and among the City of Tallahassee, Leon County, Leon County Sheriff and Motorola, Inc

2. Contract Price Adjustments

Change Order 008 Contract Price:	\$ 1,145,655.70
----------------------------------	-----------------

3. Completion Date

New Completion Date:	September 30, 2012
----------------------	--------------------

4. Changes in Equipment:

Add the following equipment at the new Emergency Communications Center (ECC):

- Add six (6) new MCC7500 consoles
- Relocate seventeen (17) existing MCC7500 console positions to the new ECC
- Relocate existing FIN equipment, NICE Scenario Replay and P25 Network Manager Terminal
- Add twenty-three (23) new XTL5000 desktop backup control stations
- Add one (1) control station combiner
- Add one 11GHz point-to-point microwave link to Easterwood site
- Add one (1) signal booster system at the ECC
- Add one (1) Zetron paging encoder at the ECC
- Add twenty (25) new XTS2500 portable radios at the ECC
- Add thirteen (13) new desktop chargers at the ECC
- Add two (2) multiunit chargers at the ECC

Add the following equipment at the Easterwood tower site:

- Install customer provided MED2 and MED8 base stations
- Add two (2) 2KVA UPS for MED2 and MED8 base stations

City of Tallahassee, Leon County, Leon County Sheriff CO# 8	Page 1 of 3
---	-------------



- Add one 11GHz point-to-point microwave link to the ECC site

Add the following equipment at the Spray Field tower site:

- Install customer provided UHF base station

Add the following equipment at the Hopkins tower site:

- Install customer provided UHF base station

Add the following equipment at the Leon County Jail:

- Install seventeen (17) existing control stations at the backup EOC

5. Changes in Services:

See proposal referenced in item 1 above.

6. Customer Responsibilities:

See proposal referenced in item 1 above.

7. Payment Schedule:

See proposal referenced in item 1 above.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Modification and the provisions of the Contract, the provisions of this Modification will prevail.



IN WITNESS WHEREOF, the parties have executed this Change Order, which is effective as of the last date signed below.

Motorola, Inc. By: _____ Name: _____ Title: _____ Date: _____	City of Tallahassee, Florida By: _____ Name: _____ Title: _____ Date: _____
	Leon County, Florida By: _____ Name: _____ Title: _____ Date: _____
	Leon County Sheriff, Florida By: _____ Name: _____ Title: _____ Date: _____

PROJECT MANAGER APPROVAL: The work described herein has / has not been completed.