

Financial Project ID:	Leon County Public Works ID:
County: Leon	County Road No.:
Document No.:	
Utility Agency/Owner (UAO): City of Tallahassee Underground Utilities (Water)	
A. Summary of Utility Work and Execution	

<u>NON-CONSTRUCTION ITEMS</u>	ESTIMATED *CALENDAR DAYS	<u>CONSTRUCTION ITEMS</u>	ESTIMATED *CALENDAR DAYS
Total Preliminary		Total Prior to Project Construction	0
Total Material Procurement	21	Total During Project Construction	5
Total Right-of-Way Acquisition			
Total Other	21	*Calendar Days=UAO Work Days X 7/5 and takes into consideration simultaneous activities listed on Part "C" of this Schedule.	

This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to Leon County Public Works (LCPW), the Contractor, and other right-of-way users, the location, relocation, adjustment, installation, and/or protection of their facilities, on this project. The following data is based on preliminary construction plans dated **29 APRIL 2011** Any deviation by LCPW or its Contractor from the plans, as provided, may render this work schedule null and void. Upon notification by LCPW of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify LCPW in writing prior to starting, stopping, resuming, or completing work.

UAO Project Representative: S. G. Arnaldo Telephone Number: (850) 891-6182
 UAO Field Representative: Jerry L. Walden Telephone Number: (850) 891-6107, or 694-8007

This document is a printout of a LCPW form maintained in an electronic format and all revisions thereto by the UAO in the form of additions, deletions or substitutions are reflected only in an Appendix entitled "Changes to Form Document" and no change is made in the text of the document itself. Hand notations on affected portions of this document may refer to changes reflected in the above-named Appendix but are for reference purposes only and do not change the terms of the document. By signing this document, the UAO hereby represents that no change has been made to the text of this document except through the terms of the appendix entitled "Changes to Form Document".

You MUST signify by selecting or checking which of the following applies:

- No changes to forms document.
- Appendix "Changes to Forms Document" is attached. 1 Number of Attachment Pages.

Authorized Utility Agent:	*Engineer of Record (EOR):	Acceptance by Leon County Public Works
<u>S. G. Arnaldo</u>	<u>[Signature]</u>	<u>[Signature]</u>
(Signature)	(Signature)	(Signature)
S. G. ARNALDO	(Printed Name)	Shinming George Su, PE
(Printed Name)	(Title)	(Printed Name)
PROGRAM ENGINEER @	(Title)	Sr. Design Engineer
(Title)	(Date)	(Title)
6 JUNE 2011	(Date)	June 10, 2011
(Date)	(Date)	(Date)

(*When requested by the LCPW, the EOR will attest to compatibility of plans, specifications and Utility Work Schedule)

Financial Project ID:	Leon County Public Works ID:
County: Leon	County Road No.:
Document No.:	
Utility Agency/Owner (UAO): City of Tallahassee - Water	
B.	Special Conditions/Constraints
<p>Notification of UAO Requirements: NOTIFY JERRY WALDEN, (UAO Field Representative, email jerry.walden@talgov.com) of the time and place of the pre-construction conference. The UAO's normal working hours are Monday through Friday, 7:00 am to 5:00 pm. Notify the UAO at least FIVE business days before starting DAY or NIGHT OPERATIONS so that the UAO's inspector can be present.</p>	

Financial Project ID:		Leon County Public Works ID:		
County: Leon		County Road No.:		
Document No.:				
Utility Agency/Owner (UAO): City of Tallahassee - Water				
C. Disposition of Facilities (List All Existing & Proposed) on Project:				
UTILITY FACILITIES BY TYPE/SIZE/MATERIAL/OFFSET TO BASELINE FROM STA TO STA	DESCRIPTION OF UTILITY WORK	DEPENDENT ACTIVITIES	M.O.T. PHASE NUMBER	CONSECUTIVE CALENDAR DAYS
Existing 4" Water Main STA 4+20 (Maderia Circle)	4-inch PVC Water Main to remain. UAO will adjust as needed during construction.	Culvert trench excavation	None	2.5
Existing 8" Water Main STA 8+40 (Sharer Rd)	Existing 8-inch PVC Water Main to remain. UAO will adjust as needed during construction.	Culvert trench excavation	None	2.5

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

UTILITY WORK AGREEMENT

CHANGES TO FORM DOCUMENT

“Notwithstanding any other provision of this agreement, the liability of UAO, as set forth in this agreement, is intended to be consistent with limitations of Florida law, including without limitation, the waiver of sovereign immunity pursuant to section 768.28, Florida Statutes. No obligation imposed by this agreement shall be deemed to alter said waiver or to extend the liability of UAO beyond such limits, nor shall any such obligation be deemed or construed as a waiver of any defense of sovereign immunity to which UAO may be entitled.”