
ADD-ON 
 

Attached is Agenda Item #14       
 
 
 

Approval to Assume Project Responsibility for the  
Natural Bridge Road Bridge Replacement Project 
(County Administrator/County Administration/Public Works) 

 
 
 

(This item will be taken up under General Business) 
 
 
 

Meeting of Tuesday, May 26, 2015 
 
 

 
 
 
 
 
 
 
This document distributed May 26, 2015 

 



 

Leon County 
Board of County Commissioners 

Cover Sheet for Agenda #14 
 

May 26, 2015 
 
To: 

 

Honorable Chairman and Members of the Board 
  

From: Vincent S. Long, County Administrator 
  

Title: Approval to Assume Project Responsibility for the Natural Bridge Road 
Bridge Replacement Project 

 
 

County Administrator 
Review and Approval: 

Vincent S. Long, County Administrator 

Department/ 
Division Review: 

Alan Rosenzweig, Deputy County Administrator   
 

Lead Staff/ 
Project Team: 

Tony Park, P.E., Director, Public Works  
Kim Dressel, Senior Assistant to the County Administrator 

 
Fiscal Impact: 
Funding for the Natural Bridge Road Bridge replacement project is provided by federal 
transportation dollars. 
 
Staff Recommendation:   
Option #1: Authorize the County Administrator to execute an agreement with FDOT, in a 

form approved by the County Attorney’s office, whereby FDOT will transfer the 
existing construction contract and completed design plans and all permits 
associated with the Natural Bridge Road bridge replacement project to Leon 
County and arrange for Leon County’s receipt of the associated federal funding, 
and Leon County will manage and administer the Natural Bridge Road bridge 
replacement project on a go-forward basis.   

Option #2: Authorize the County Administrator to execute any and all documents necessary 
for Leon County to manage, administer and deliver the Natural Bridge Road 
bridge replacement project, and to receive, budget and expend the associated 
funding. 
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Report and Discussion 
 
Background: 
During its April 14, 2015 meeting, the Board directed to request the Florida Department of 
Transportation (FDOT) to continue with the Natural Bridge Road Bridge replacement project as 
currently designed, and to request that FDOT accelerate the project as much as possible (a copy 
of the agenda item is provided as Attachment #3).  On April 15, 2015, staff notified FDOT of the 
Board’s direction, requesting that FDOT proceed with the bridge replacement project as 
designed.  Subsequently, staff has received the following: 

1. An e-mail from FDOT, dated May 22, 2015, notifying Leon County that: (a) although 
FDOT and Leon County have entered into an agreement under which the replacement of 
the Natural Bridge Road bridge is to be overseen and administered by FDOT, FDOT will 
not move forward with delivery of the project; and (b) if Leon County wants to move 
forward with the bridge replacement project, FDOT with enter into an agreement with 
Leon County to transfer the existing construction contract and completed design plans to 
Leon County, and arrange for the County’s receipt of the associated federal funding 
(Attachment #1). 

2. Staff received a letter from the FDOT’s bridge inspectors, Volkert, Inc., notifying the 
County that the deficiencies on Natural Bridge Road Bridge are “…critical enough to 
recommend reducing the posting of the bridge to 9 U.S. tons until the deficiencies have 
been corrected” (Attachment #2).    

The Natural Bridge Road Bridge (BN 554001) is a Leon County bridge over a branch of  
St. Marks River in Leon County and is not on the State Highway System (off system).  The 
bridge is seventy-seven years old.   

The bridge has been identified by FDOT for replacement using federal funding because of a low 
2008 Sufficiency Rating.  In 2009, H.W. Lochner was selected by FDOT to start the bridge 
replacement design, which was completed in December 2011.  In 2012, the County performed 
structural reinforcement to maintain the bridge’s integrity.  

At the February 26, 2013 meeting, the Board approved the proposed agreement with FDOT for 
the construction of the Natural Bridge Road Bridge replacement (Attachment #3, page 8).  A 
copy of the executed Off System Project Agreement with FDOT is provided (Attachment #3, 
beginning on page 17).  Construction of the replacement bridge was originally slated to begin 
March 9, 2015, which would have required the closure of the bridge for five months.   

At the February 10, 2015 meeting, citizens raised concerns about the proposed detour route and, 
among other things, limited access to emergency services.  The Board voted at the meeting to 
send a letter to FDOT requesting consideration of the issues (Attachment #3, Page 12).  
Additionally, FDOT received a resolution from Jefferson County and a letter from Wakulla 
County addressing the aforementioned issues (Attachment #3, pages 13-14). 
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On March 6, 2015, Leon County received correspondence from FDOT addressing the concerns 
raised by the citizens and reflected in the County’s February 11, 2015 letter (Attachment #3, 
pages 15-16).  In part, FDOT’s letter notified Leon County that it had suspended all activity on 
the project, and offered three alternatives for Leon County’s consideration:   

1. Construct a temporary bridge;  

2. Re-do the plans and use the existing bridge while constructing a new bridge in a different 
alignment; and,  

3. Provide the current plans to Leon County to proceed as the County sees fit.  No cost 
estimates have been finalized for either concept, however, as noted in FDOT’s attached 
letter, this temporary bridge “…would significantly increase the cost of the project...” and 
“…non-state financial resources need to be identified before this option could proceed.” 

Preliminary estimates indicate that the alternatives presented by FDOT would cost in excess of 
an additional $2 million.  This additional funding is not currently contemplated as part of the 
project and would be in addition to the current cost of $985,000. 

As part of the April 14, 2015 agenda item, the County Administrator noted that if the project 
proceeded, an enhanced emergency response plan would be developed in working with Wakulla 
and Jefferson Counties.  Subsequent to this time, Leon, Jefferson, and Wakulla County 
emergency staffs have proceeded in developing an enhanced coordinated emergency response 
plan.  The plan establishes a common operational picture and ensures the most appropriate, 
available resource responds to emergency situations in the impacted area.   

A March 10, 2015 agenda item sought the Board’s direction as to whether or not to:  (1) proceed 
with the Natural Bridge Road Bridge project as currently designed, and (2) determine if Wakulla 
and Jefferson Counties would provide funds toward a temporary bridge to eliminate the proposed 
detour that would otherwise be in place during the construction period (Attachment #3, 
beginning on page 5).  Consistent with the Board’s direction, separate letters were sent to 
Jefferson and Wakulla counties to determine their interest in providing funding for a temporary 
bridge (Attachment #3, pages 112-113).  Jefferson County and Wakulla County advised that they 
will not provide funding for a temporary bridge to eliminate the proposed detour that would be in 
place during the construction of the replacement bridge on Natural Bridge Road. 

Analysis: 
According to FDOT’s online records, the Natural Bridge Road Bridge was constructed in 1938, 
and was last inspected on October 29, 2014 (Attachment #3, page 114).  The bridge received a 
Sufficiency Rating of 60.8 (out of a maximum of 100) and a Health Index Rating of 67.74 (also 
out of a maximum of 100).  The bridge was categorized as Functionally Obsolete, meaning the 
bridge does not meet current road design standards.  A health index below 85 generally indicates 
that some repairs are needed, although it does not mean the bridge is unsafe; and a low health 
index may also indicate that it would be more economical to replace the bridge than to repair it.   
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The "sufficiency rating" is a tool that is used to help determine whether a bridge that is 
structurally deficient or functionally obsolete should be repaired or just replaced.  Sufficiency 
ratings were developed by the Federal Highway Administration to serve as a prioritization tool to 
allocate funds.  The rating varies from 0 percent (poor) to 100 percent (very good).  The formula 
considers structural adequacy, whether the bridge is functionally obsolete and level of service 
provided to the public. 

According to FDOT’s May 22, 2015 e-mail, the “…bridge in question does need to be replaced, 
it is currently in safe condition…”  Leon County received notification from FDOT’s bridge 
inspector, Volkert, Inc., dated April 27, 2015, stating it has determined deficiencies on Natural 
Bridge Road Bridge (advance corrosion of certain beams) are “critical enough to recommend 
reducing the [weight load] posting of the bridge to 9 U.S. tons until the deficiencies have been 
corrected” (Attachment #2).  Unless replaced, the beams will continue to corrode.   

According to the County Attorney, while there is still a pending challenge to FDOT and the 
Northwest Florida Water Management District at the Division of Administrative Hearings, it is 
likely that the transfer of the challenged permits could render the current case moot.  
However, the County could be added as a party when the County becomes the permit holder (or 
a new action could be filed).  Staff will keep the Board apprised of the status as the DOAH 
matter proceeds. 

Staff recommends moving forward with the bridge replacement project, as currently designed 
and permitted, by entering into an agreement with FDOT under which FDOT will transfer the 
existing construction contract and completed design plans to Leon County and arrange for the 
County’s receipt of the associated federal funding, and Leon County will manage the project on a 
go-forward basis.   

If the County does not move forward at this time, while federal funding is available to fund the 
project, the County will be faced ongoing maintenance costs, and will ultimately need to replace 
the bridge in the future.  It is important to note that the off system bridge program, applicable to 
this current project, is being modified in 2020 to require local funding participation for bridge 
replacements.  It is also important to note that the current construction contract amount of 
$985,000 does not include approximately $2,000,000 in design and permitting costs that FDOT 
has already invested in this project.   



Title: Approval to Assume Project Responsibility for the Natural Bridge Road Bridge 
Replacement Project  
May 26, 2015 
Page 5 
 
Options:   
1. Authorize the County Administrator to execute an agreement with FDOT, in a form approved 

by the County Attorney’s office, whereby FDOT will transfer the existing construction 
contract and completed design plans and all permits associated with the Natural Bridge Road 
bridge replacement project to Leon County and arrange for Leon County’s receipt of the 
associated federal funding, and Leon County will manage and administer the Natural Bridge 
Road bridge replacement project on a go-forward basis.   

2. Authorize the County Administrator to execute any and all documents necessary for Leon 
County to manage, administer and deliver the Natural Bridge Road bridge replacement 
project, and to receive, budget and expend the associated funding. 

3. Do not proceed with the Natural Bridge Road bridge replacement project and continue to 
have the FDOT perform future inspections of Natural Bridge Road bridge and advise Leon 
County as to any repairs or weight restrictions that are recommended. 

4. Board direction. 
 
Recommendation: 
Options #1 and #2. 
 
Attachments:  
1. E-mail from FDOT dated May 22, 2015 
2. April 27, 2015 notification from FDOT’s bridge inspectors, Volkert, Inc.  
3. April 14, 2015 agenda item 
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Cover Sheet for Agenda #12 
 

April 14, 2015 
 
To: 

 

Honorable Chairman and Members of the Board 
  

From: Vincent S. Long, County Administrator 
  

Title: Consideration of Options Regarding the Natural Bridge Road Bridge 
Replacement Project 

 
 

County Administrator 
Review and Approval: 

Vincent S. Long, County Administrator 

Department/ 
Division Review: 

Alan Rosenzweig, Deputy County Administrator   
 

Lead Staff/ 
Project Team: 

Tony Park, P.E., Director, Public Works  
Kim Dressel, Senior Assistant to the County Administrator 

 
Fiscal Impact: 
The current bid design is funded by Florida Department of Transportation (FDOT) at $985,000.  
Any alternative approaches will have a future fiscal impact to provide ongoing repairs and 
maintenance for the existing Natural Bridge Road Bridge, as well as the possible cost for a future 
replacement.   
 
Staff Recommendation:   
Board direction.   
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Report and Discussion 
 
Background: 
The Natural Bridge Road Bridge (BN 554001) is a Leon County bridge over a branch of  
St. Marks River in Leon County and is not on the State Highway System (off system).  The 
bridge is seventy-seven years old.   

The bridge has been identified by Florida Department of Transportation (FDOT) for replacement 
using Federal funding because of a low 2008 Sufficiency Rating.  In 2009, H.W. Lochner was 
selected by FDOT to start the bridge replacement design, which was completed in  
December 2011.  In 2012, the County performed structural reinforcement to maintain the 
bridge’s integrity.  

At the February 26, 2013 meeting, the Board approved the proposed agreement with FDOT for 
the construction of the Natural Bridge Road Bridge replacement (Attachment #1, page 4).  A 
copy of the executed agreement is provided as Attachment #2.  Construction was slated to begin 
March 9, 2015, which would have required the closure of the bridge for five months.   

At the February 10, 2015 meeting, citizens raised concerns about the proposed 21-mile detour 
route and, among other things, limited access to emergency services.  The Board voted at the 
meeting to send a letter to FDOT requesting consideration of the issues (Attachment #1, Page 8).  
Additionally, FDOT has received a resolution from Jefferson County and a letter from Wakulla 
County addressing the aforementioned issues (Attachment #1, pages 9-10). 

On March 6, 2015, Leon County received correspondence from FDOT addressing the concerns 
raised by the citizens and reflected in the County’s February 11, 2015 letter (Attachment #1, 
pages 11-12).  In part, FDOT’s letter notified Leon County that it had suspended all activity on 
the project, and offered three alternatives for Leon County’s consideration.  These alternatives 
are discussed in the analysis section of this agenda item. 

A March 10, 2015 agenda item sought the Board’s direction as to whether or not to:  (1) proceed 
with the Natural Bridge Road Bridge project as currently designed, and (2) determine if Wakulla 
and Jefferson Counties would provide funds toward a temporary bridge to eliminate the proposed 
detour that would otherwise be in place during the construction period (Attachment #2).  
Consistent with the Board’s direction, separate letters were sent to Jefferson and Wakulla 
counties to determine their interest in providing funding for a temporary bridge (Attachment #3).  

Analysis: 
As previously discussed in the March 10, 2015 agenda item, FDOT has suspended all activity on 
the Natural Bridge Road Bridge replacement project, and has identified the following 
alternatives for Leon County to consider:  

1. Construct a temporary bridge;  

2. Re-do the plans and use the existing bridge while constructing a new bridge in a different 
alignment; and,  

3. Provide the current plans to Leon County to proceed as the County sees fit.  No cost 
estimates have been finalized for either concept, however, as noted in FDOT’s attached 
letter, this temporary bridge “…would significantly increase the cost of the project...” and 
“…non-state financial resources need to be identified before this option could proceed.” 
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Preliminary estimates indicate that the alternatives presented by FDOT would cost in excess of 
an additional $2 million.  This additional funding is not currently contemplated as part of the 
project and would be in addition to the current cost of $985,000. 

Wakulla County has advised that they will not provide funding for a temporary bridge to 
eliminate the proposed detour that would be in place during the construction of the replacement 
bridge on Natural Bridge Road.  Jefferson County has not formally addressed the funding 
request. 

According to FDOT’s online records, the Natural Bridge Road Bridge was constructed in 1938, 
and was last inspected on October 29, 2014 (Attachment #4).  The bridge received a Sufficiency 
Rating of 60.8 (out of a maximum of 100) and a Health Index Rating of 67.74 (also out of a 
maximum of 100).  The bridge was categorized as Functionally Obsolete. 

• The term "functionally obsolete" means that a bridge does not meet current road design 
standards.   

• The "health index" is a tool that measures the overall condition of a bridge.  The health 
index typically includes about 10 to 12 different elements that are evaluated by FDOT.  A 
lower health index means that more work would be required to improve the bridge to an 
ideal condition.  A health index below 85 generally indicates that some repairs are 
needed, although it does not mean the bridge is unsafe.  A low health index may also 
indicate that it would be more economical to replace the bridge than to repair it.   

• The "sufficiency rating" is a tool that is used to help determine whether a bridge that is 
structurally deficient or functionally obsolete should be repaired or just replaced.  
Sufficiency ratings were developed by the Federal Highway Administration to serve as a 
prioritization tool to allocate funds.  The rating varies from 0 percent (poor) to 100 
percent (very good).  The formula considers structural adequacy, whether the bridge is 
functionally obsolete and level of service provided to the public. 

Leon County continues to acknowledge and recognize the hardships the proposed detour will 
place on a limited number of Wakulla and Jefferson County residents.  The proposed detour is 
the same that has been used in the past during temporary bridge closures (Attachment #5).  
Eastbound traffic on Natural Bridge Road will be detoured north via Old Plank Road, Tram 
Road, State Road 59 and Fanlew Road back to Natural Bridge Road.  Westbound traffic on 
Natural Bridge Road will be detoured along the same route but in reverse. 

If the project proceeds as currently designed, the County Administrator will work with the 
Wakulla and Jefferson County Administrators to implement an enhanced emergency response 
plan that would include the posting of emergency vehicles at alternative locations to reduce 
response times for those properties most greatly affected by the detour. 

Leon County also recognizes the necessity of maintaining and providing for a safe road network 
throughout the region.  In response to FDOT’s letter and actions, the Board may wish to consider 
one of the following options: 

Option 1:  Request FDOT proceed with the current plan as designed.  The County 
Attorney noted that Melanie and Clay Perez have challenged the permits issued by the 
Northwest Florida Water Management District and FDOT at DOAH (Division of 
Administrative Hearings).  A hearing is now scheduled for June 3-4, 2015.  Leon 
County’s environmental permit, while mentioned in the petition, is not part of this DOAH 
proceeding (Case No. 15-1322) as it is not subject to Ch. 120 challenges.   
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Option 2:  Do not proceed at this time with the bridge replacement.  This would entail 
having FDOT continue to perform the necessary inspections and advise the County as to 
the condition of the bridge.  County staff will work with FDOT to ensure that the bridge 
remains safe for usage.  The County will request FDOT provide a current analysis of the 
bridge conditions. 

There are financial implications to the County of not replacing the bridge at this time.  If the 
bridge is not replaced, the safety of the bridge will again require a decision of replacement in the 
future.  However, the off system bridge program applicable to this current project is being 
modified in 2020 to require local funding participation for bridge replacements.  In addition to 
the funding considerations, if in the future the bridge needs closing as the result of a major repair 
or failure, the time for the closure will be considerably longer than the current estimated five 
months due to the need to re-permit and bid the project again. 

Natural Bridge is a one-lane bridge, maintained by Leon County.  As such, Leon County 
responds to FDOT’s inspection reports, which include recommendations as to repairs and weight 
limit restrictions.  Based on the last bridge inspection report, due to corrosion of the 
superstructure of the bridge, FDOT is recommending the maintenance of the 10-ton weight limit, 
and a 12-month inspection schedule, rather than the normal bi-annual inspection schedule.  The 
replacement bridge will rectify the current weight limit, and add a second lane.         

Options:   
1. Request the Florida Department of Transportation continue with the Natural Bridge Road 

Bridge project as currently designed. 

2. Do not proceed with the current project as designed, request Florida Department of 
Transportation provide a current updated analysis of the bridge condition, and continue to 
have the Florida Department of Transportation perform future inspections of Natural Bridge 
Road Bridge and advise Leon County as to any repairs or weight restrictions that are 
recommended. 

3. Board direction. 
 
Recommendation: 
Board direction. 
 
Attachments:  
1. March 10, 2015 Agenda Item 
2. Off System Project Agreement Between FDOT and Leon County 
3. Letters to Jefferson County and Wakulla County 
4. FDOT- Florida Bridge Information, Natural Bridge Road, 1st Qtr. 2015 
5. Proposed Detour Map 
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Leon County 
Board of County Commissioners 

Cover Sheet for Add-On Agenda #29 
 

March 10, 2015 
 
To: 

 

Honorable Chairman and Members of the Board 
  

From: Vincent S. Long, County Administrator 
  

Title: Consideration of Options Regarding the Natural Bridge Road Bridge 
Replacement Project 

 
 

County Administrator 
Review and Approval: 

Vincent S. Long, County Administrator 

Department/ 
Division Review: 

Alan Rosenzweig, Deputy County Administrator   
 

Lead Staff/ 
Project Team: 

Tony Park, P.E., Director, Public Works  
 

 
Fiscal Impact: 
The current bid design is funded by FDOT at $985,000.  Any alternative approaches will have a 
future fiscal impact to provide on-going repairs and maintenance for the existing Natural Bridge 
Road Bridge, as well as, the possible cost for a future replacement.   
 
Staff Recommendation:   
Board direction.   
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Report and Discussion 
 
Background: 
The Natural Bridge Road Bridge (BN 554001) is a Leon County bridge over a branch of St. 
Marks River in Leon County and is not on the State Highway System (off system).  The bridge is 
seventy-seven years old.   
 
The Bridge has been identified by Florida Department of Transportation (FDOT) for replacement 
using Federal funding because of a low 2008 Sufficiency Rating.  In 2009, H.W. Lochner was 
selected by FDOT to start the bridge replacement design, which was completed in  
December 2011.  In 2012, the County performed structural reinforcement to maintain the 
bridge’s integrity.  
 
At the February 26, 2013 meeting, the Board approved a Consent Item regarding the Off System 
Project Agreement with FDOT for the construction of the replacement bridge (Attachment #1).  
Construction was slated to begin March 9, 2015, which would have required the closure of the 
bridge for five months.   
 
At the February 10, 2015 meeting, citizens raised concerns about the proposed 21-mile detour 
route and, among other things, limited access to emergency services.  The Board voted at the 
meeting to send a letter to FDOT requesting consideration of the issues (Attachment #2).  
Additionally, FDOT has received a resolution from Jefferson County and a letter from Wakulla 
County addressing the aforementioned issues (Attachment #3). 
 
Analysis: 
On March 6, 2015, Leon County received a correspondence from FDOT addressing the concerns 
raised by the citizens and reflected in the County’s February 11, 2015 letter (Attachment #4).   
In summary, the FDOT letter states: 
 

• FDOT has suspended all activity on the project. 
• FDOT has identified three alternatives for Leon County to consider: 1) Construct a 

temporary bridge; 2) Re-do the plans and use the existing bridge while constructing a 
new bridge in a different alignment; and, 3) Provide the current plans to Leon County to 
proceed as the County sees fit.  No cost estimates have been finalized for either concept, 
however, as noted in FDOT’s attached letter this temporary bridge, “would significantly 
increase the cost of the project.” 

 
Preliminary estimates indicate that the alternatives presented by FDOT would cost in excess of 
an additional $2 million.  This additional funding is not currently contemplated as part of the 
project and would be in addition to the current cost of $985,000. 
 
Leon County continues to acknowledge and recognize the hardships the proposed detour will 
place on a limited number of Wakulla and Jefferson County residents.  Leon County also 
recognizes the necessity of maintaining and providing for a safe road network throughout the 
region.  In response to FDOT’s letter and actions, the Board may wish to consider one of the 
following options: 
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1. Request FDOT proceed with the current plan as designed. 

  
2. Do not proceed at this time with the bridge replacement.  This would entail having FDOT 

continue to perform the necessary inspections and advise the County as to the condition 
of the bridge.  County staff will work with FDOT to ensure that the bridge remains safe 
for usage.  The County will request FDOT provide a current analysis of the bridge 
conditions. 
 

3. Leon County could request Wakulla and Jefferson Counties provide funding for a 
temporary bridge to eliminate the proposed detour.  As reflected in the attachments, both 
Wakulla and Jefferson Counties have expressed significant concerns regarding the 
detour.   
 

Natural Bridge is a Leon County maintained bridge.  As such, Leon County responds to FDOT’s 
inspection report that includes recommendations as to repairs and weight limit restrictions.  
However, at some future date the safety of the bridge may again require a decision of 
replacement. 
 
 
Options:   
1. Request the Florida Department of Transportation continue with the Natural Bridge Road 

Bridge project as currently designed. 

2. Do not proceed with the current project as designed, request Florida Department of 
Transportation provide a current updated analysis of the bridge condition, and continue to 
have the Florida Department of Transportation perform future inspections of Natural Bridge 
Road Bridge and advise Leon County as to any repairs or weight restrictions that are 
recommended. 

3. Determine if Wakulla and Jefferson Counties would provide funds towards a temporary 
bridge and direct staff to formally send a correspondence seeking this information. 

4. Board direction. 
 
Recommendation: 
Board direction. 
 
Attachments:  
1. February 26, 2013 Agenda Item 
2. February 10, 2015 Letter to FDOT 
3. Wakulla and Jefferson Counties Correspondences to FDOT 
4. March 6, 2015 Letter from FDOT 
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Resolution Requesting a Temporary Access Bridge 
Be Provided For Through Traffic During The 

Natural Bridge Road Bridge Replacement Project 
Affecting Three Counties in North Florida 

WHEREAS, numerous residents from Leon, Wakulla and Jefferson Counties will be put in extreme hardship 
situations during construction for the better part of a year; and 

WHEREAS, an affected resident has stated that FDOT expressed only two families would be displaced or 
placed within hardship due to this construction project which is completely false and has been misleading 
during the decision making phase of this project; and 

WHEREAS, many of the families affected by this proposed road closing in multiple counties will be placed 
in peril related to health care and emergency response by requiring more than twenty eight miles of alternate 
routing and up to forty five ( 45) minutes of response time; and 

WHEREAS, the nearest medical assistance is in Leon County which will not be accessible without more 
than tripling the commute time and distance which will cause additional financial hardship upon families not 
capable of the increased cost of transportation; and 

WHEREAS, children attending W oodville Elementary will have additional hardships, an autistic child and a 
child with severe learning disabilities along with their siblings have been granted permission for alternate 
school attendance will require almost one hundred miles per day additional commute from the detour; 
neither of these families having the ability to absorb additional costs for commute; and 

WHEREAS, the families affected by this proposed road closing in multiple counties will be closed off from 
other daily needs such as banks, grocery stores, gas stations, feed and hardware stores, medical facilities, 
recreation, businesses and day care; and 

WHEREAS, commuting from both sides of the proposed bridge closing will impede employees travel to 
work in Wakulla and Leon Counties from Jefferson and Madison Counties; as well as employees travel to 
Jefferson County from Leon and Wakulla Counties; and 

WHEREAS, this proposed road closing will place Jefferson County with increased liability to provide 
mutual aid to communities outside their jurisdiction much further than acceptable distances from public 
safety services from Fire, EMS; Police and others; and 

WHEREAS, it is the duty of our Local, State and Federal partners to provide wise stewardship of our 
resources to protect our citizens, a stewardship that is not being shown in this incidence; and 

WHEREAS, it is evident all the facts have not been reviewed in making this decision to displace so many 
citizens from several communities and counties; without proper access to reasonable locations; and 

WHEREAS, the installation of a temporary access bridge is well within the FDOT's ability both structurally 
and financially; and 

WHEREAS, environmental impacts from a temporary bridge have been proven to be acceptable within 
similar areas in the State of Florida; and 

WHEREAS, with all the hardships placed on community citizens', job requirements and attendance, 
educational attendance, health and quality of life expectations; and general human compassion for our fellow 
persons' daily lives; 

NOW, THEREFORE, BE IT RESOLVED, that on the l 7th day of February, 2015, the Jefferson County 
Commission supports a review of decisions made to completely close Natural Bridge Road thereby cutting 
off citizens from multiple counties; and the Jefferson County Commission request steps be taken to ensure a 
temporary access be constructed for this bridge project; 

PASSED, APPROVED, AND EFFECTIVE on this l 7th day of February, 2015. 

ATTEST: 
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DISTRICT COUNTY BRIDGEOWNER STRUCTURE NAME ROADWAY ADT FACILITY CROSSED
YEAR 
BUILT RECONSTRUCTED

NBI 
RATING

HEALTH 
INDEX

SUFFICIENCY 
RATING

LAST 
INSPECTION

Northwest Florida Leon 550119County Highway Agency Lake Bradford Road 2,200 Munson Slough 1993  2/19/2013 93.4 71.62  
Northwest Florida Leon 550120State Highway Agency  SR61 Monroe St. 20,300 Ditch 1977  8/7/2013 79.1 84.55  
Northwest Florida Leon 550121State Highway Agency SR 363,  Adams St. 16,100 Ditch 1974  8/7/2013 97.7 91.11  
Northwest Florida Leon 550122State Highway Agency Veterans Memorial Bridge US319  SR261 12,000 SR61 Thomasville Rd. 1997  8/25/2014 100 98.93  
Northwest Florida Leon 550124State Highway Agency US 319 SR261 59,000 Capital Circle Ck 1993  2/20/2014 70 85.26  
Northwest Florida Leon 550125State Highway Agency SR61 19,000 Drainage Ditch 1958  4/15/2014 96.9 86.99  
Northwest Florida Leon 550127State Highway Agency  US 90 SR 10 8,000 Ochlockonee River 1995  7/16/2014 98.8 86.64  
Northwest Florida Leon 550133State Highway Agency SR 20 3,100 Harvey Creek 1998  12/30/2013 96.1 90.01  
Northwest Florida Leon 550134State Highway Agency SR20 3,100 Freeman Creek 1999  9/10/2014 95.2 89.52  
Northwest Florida Leon 550135State Highway Agency SR20 3,100 Polk Creek 1999  9/10/2014 95.2 89.71  
Northwest Florida Leon 550136State Highway Agency US90 SR10 9,400 Alford Arm Tributary 2012  12/3/2014 97.5 88.15  
Northwest Florida Leon 550137State Highway Agency US90 SR10 9,400 Alford Arm Tributary 2011  12/3/2014 97.5 85.92  
Northwest Florida Leon 550138State Highway Agency US319 SR61 19,400 Munson Slough 1999 2005 4/24/2013 85 86.92  
Northwest Florida Leon 550141City or Municipal Highway Agency SR366-Stadium Dr 11,500 CentralDrainDitch 2001  4/22/2013 82.9 83.58  
Northwest Florida Leon 550142State Highway Agency SR366 Pensacola St 18,500 Central Drive Ditch 2001  8/20/2014 96.2 88.75  
Northwest Florida Leon 550144State Highway Agency SR61 US319 5,398 Foshalee Slu 2000  11/19/2013 92.7 84.89  
Northwest Florida Leon 550150State Highway Agency WB I10  SR8 29,853 SR61Thomasville Road 2009  4/1/2013 98 87.00  
Northwest Florida Leon 550151State Highway Agency I10 SR8 29,853 SR61(Thomasville Rd) 2009  4/1/2013 98 86.81  
Northwest Florida Leon 550152State Highway Agency I10 SR8 8,100 SR61 2009  4/8/2013 98 89.65  
Northwest Florida Leon 550154State Highway Agency I10 SR8 8,100 I10 WB  On Ramp 2008  4/8/2013 98 87.00  
Northwest Florida Leon 550164State Highway Agency I10 SR8 12,750 Branch 1973  11/18/2014 83 43.81  
Northwest Florida Leon 550165State Highway Agency SR363 4,200 St. Augustine Branch 2011  5/5/2014 99.1 87.95  
Northwest Florida Leon 550171State Highway Agency St. Marks Trail SR373 19,500 St. Marks Trail 2014  7/17/2014 93.5 99.54  
Northwest Florida Leon 550801State Park, Forest or Reservation Turkey Flat Road 25 GW Creek 2003  8/20/2013 66.7 75.26 FO
Northwest Florida Leon 550802State Park, Forest or Reservation Old Cemetery Road 25 Megan Creek 2003  8/20/2013 66.7 71.97 FO
Northwest Florida Leon 550803State Park, Forest or Reservation Beaver Dam Road 25 Beaver Dam Creek 2005  9/18/2014 58.1 59.02  
Northwest Florida Leon 550804Other State Agency Pat Thomas Blvd. 1,000 Drianage Ditch 1995  8/20/2014 97.9 86.92  
Northwest Florida Leon 550910State Highway Agency US319  SR61 5,398 Foshalee Slu 1963  2/20/2014 99.2 68.54  
Northwest Florida Leon 550941State Highway Agency SR61, S Monroe St. 19,000 Bloxham Street 1958  2/13/2014 77.2 78.12 FO
Northwest Florida Leon 554001County Highway Agency Natural Bridge Rd 2,200 Branch of St Marks River 1938  10/29/2014 60.8 67.74 FO
Northwest Florida Leon 554005County Highway Agency Capitola Road 5,900 Unnamed Stream 1938 1980 3/31/2014 78.8 74.34  
Northwest Florida Leon 554011County Highway Agency Gum Road 550 Unnamed Branch 1960  4/2/2013 99.3 62.69  
Northwest Florida Leon 554012County Highway Agency Aenon Church Road 165 Bradford Brook 1958  8/12/2014 98 63.67  
Northwest Florida Leon 554014County Highway Agency Joe Thomas Road W 66 Harvey Creek 1948  5/28/2014 84.1 76.20  
Northwest Florida Leon 554025County Highway Agency Tram Road 3,400 Gum Creek 1979  3/31/2014 77.4 55.19  
Northwest Florida Leon 554026County Highway Agency Tram Road 3,400 Shepherd Branch 1981  3/31/2014 96.4 93.96  
Northwest Florida Leon 554027County Highway Agency Silver Lake Road 4,700 Unnamed Branch 1970  8/12/2014 86.1 58.74  
Northwest Florida Leon 554031City or Municipal Highway Agency Centerville Road 11,000 Ditch 1982  2/21/2013 97.5 71.20  
Northwest Florida Leon 554033County Highway Agency Capitola Road 5,100 Unnamed Branch 1992  7/16/2013 96.2 99.13  
Northwest Florida Leon 554034County Highway Agency Capitola Road 5,300 Still Creek 1992  7/22/2014 93.7 99.57  
Northwest Florida Leon 554035County Highway Agency Capitola Road 5,300 Still Creek 1992  7/22/2014 93.7 84.48  
Northwest Florida Leon 554036County Highway Agency CR 1541 110 Unnamed Branch 1992  7/16/2013 99 99.98  
Northwest Florida Leon 554050County Highway Agency CR 12 800 Ochlockonee River Relief 1993  11/13/2013 99.4 86.03  
Northwest Florida Leon 554143County Highway Agency CR 151 11,000 Branch of Lake Killarney 1997  3/26/2013 94.2 99.64  
Northwest Florida Leon 554146County Highway Agency CR 2203 3,300 Fisher Creek 2003  7/24/2013 98.5 88.27  
Northwest Florida Leon 555010City or Municipal Highway Agency Stearns Street 660 Unnamed Branch 1960  7/29/2014 81.5 73.01  
Northwest Florida Leon 555011City or Municipal Highway Agency Jackson Bluff Road 12,500 Ditch 1975  3/11/2014 79.7 84.24  
Northwest Florida Leon 555020City or Municipal Highway Agency Airport Drive 1,122 Ditch 1979  3/18/2014 85.8 72.78  
Northwest Florida Leon 555021City or Municipal Highway Agency Bragg Drive 1,006 Master Drain Ditch 1980  4/1/2014 99.8 82.06  
Northwest Florida Leon 555022City or Municipal Highway Agency Wahnish Way Road 1,379 Drainage Ditch 1980  4/1/2014 94.9 62.14  
Northwest Florida Leon 555024City or Municipal Highway Agency Kissimmee Street 1,300 Drainage Ditch 1987  2/27/2014 84.5 90.39  
Northwest Florida Leon 555025City or Municipal Highway Agency Park Avenue 11,000 Scl Railroad 1990  8/27/2014 94.3 85.79  
Northwest Florida Leon 555027City or Municipal Highway Agency Texas Street 440 Drainage Canal 1988  3/17/2014 96.1 90.38  
Northwest Florida Leon 555128City or Municipal Highway Agency MERIDIAN STREET BRIDGE Meridian Street 1,650 Drainage Ditch 1994  11/13/2013 99.8 93.63  
Northwest Florida Leon 555129City or Municipal Highway Agency Mabry Street 5,000 Canal 1995  2/19/2013 99.3 96.76  
Northwest Florida Leon 555130City or Municipal Highway Agency Roberts Avenue 9,735 Unnamed Branch 1995  6/3/2013 97.5 87.92  

Tuesday, January 06, 2015 Page 84 of 216 NBI=National Bridge Inventory
ADT=Average Daily Traffic
SD=Structurally Deficient
FO=Functionally Obsolete
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