



UTILITY WORK SCHEDULE FOR LEON COUNTY CAPITAL IMPROVEMENT PROJECT

Project Name: Edinburgh Estates Drainage Improvements

Utility Owner: Talquin Electric Cooperative, Inc. **DATE:** 2/25/13

Description and location of the proposed facility to be constructed and operated or of the existing facility to be maintained: Relocation of an existing 8" PVC water main to make room for proposed storm water structure. Proposed main to be 8" Ductile Iron and will offset into the road, as approved by County engineer, because of a lack of clear R/W to offset outside road.

This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to the Leon County, the Leon County's Contractor, and other right-of-way user, the location, relocation, adjustment, installation, and /or protection of their facilities, on this Leon County project. The following data is based on Leon County preliminary construction plans dated January 30, 2013. Any deviation by Leon County or its contractor from the plans, as provided, may render this work schedule null and void. Upon notification by Leon County of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify the County in writing prior to starting, stopping, resuming, or completing work.

1. The UAO representative declares that prior to filing this application, the locations of existing utilities have been determined by contacting all existing utility providers. A letter of notification was mailed on _____ to the following utility providers: _____
2. Any rights granted by this permit are for permissive use only and the placement or maintenance of facilities upon public property pursuant to this permit shall not operate to create or vest any property right in said holder.
3. All work shall meet the applicable standards as stated in the Policies, Specifications and Procedures for the Construction and Placement of Utilities in Leon County, Florida; hereinafter referred to as the County Policies.
4. The construction and maintenance of such utility shall not interfere with the rights of other licensed utility providers utilizing the County road and right-of-way.
5. It is understood and agreed that the rights and privileges granted herein are granted only to the extent of the County's right, title, and interest in the land to be entered upon and used by the holder; and the holder will, at all times, assume all risk of loss and indemnity, defend, and hold harmless the County of Leon from and against all loss, damage, cost, or expense arising in any manner on account of the exercise or attempted exercise by said holder.
6. The Leon County Division of Engineering Services shall be notified at least 48 hours prior to the start of any construction associated with the proposed work.
7. Non-Compliance with the conditions set forth by this permit or County Policies may lead to the revocation of the permit in accordance with Section 8.3.0. of County Policies.
8. The plans and drawings shall be in accordance with County Policies.

The Utility Owner's Field Representative: Anthony Granger

Telephone Number: 519-2123 Fax Number: 562-6737

SUBMITTED BY: Kevin L. Goff, P.E. (APPLICANT)

P.O. Box 1679 (ADDRESS)

Quincy, FL, 32353-1679 (CITY, STATE, ZIP)

(850) 627-7651 (PHONE)

Water Services Engineer (TITLE)



UTILITY WORK SCHEDULE FOR LEON COUNTY CAPITAL IMPROVEMENT PROJECT

(SIGNATURE)

LEON COUNTY PUBLIC WORKS DEPARTMENT USE ONLY

SPECIAL INSTRUCTIONS TO PERMITTEE: _____

APPROVED BY: *[Signature]*
DATE: 4-15-13

APPLICATION NUMBER: CIP

LEON COUNTY UTILITY RELOCATION SCHEDULE



PROJECT NAME: Edinburgh Estates Drainage Improvements

UTILITY TYPE: Water

STA	OFFSET	DEPTH (from Existing Ground)	DESCRIPTION OF UTILITY WORK	M.O.T. Phase Number	Consecutive Calendar Days
12+50	41' LT	36"	Relocation		3
12+50	30' RT	36"	Relocation		3



UTILITY WORK SCHEDULE FOR LEON COUNTY CAPITAL IMPROVEMENT PROJECT



1983 CENTRE POINTE BLVD
SUITE 103
TALLAHASSEE, FLORIDA 32308
PHONE 850 298 4213
FAX 850 298 4498
WWW.INOVIAGROUP.COM
© 18225


DATE	REVISIONS	BY	NO.

CLIENT	LEON COUNTY PUBLIC WORKS
PROJECT	EDINBURGH ESTATES DRAINAGE IMPROVEMENTS
SHEET	SPECIAL DETAIL PLAN

PLAN RELEASE STATUS	
PROGRESS PRINT	
PERMIT RELEASE	
BID RELEASE	
CONSTRUCTION RELEASE	
RELEASE DATE	30 JAN 13
INITIAL	
DATE	
DRAWN BY	WAC
CHECKED BY	RLJ
SCALE	AS SHOWN

RICHARD A. JENKINS, P.E.
PE NO.: 68365
DATE: 30 JAN 13

SHEET **13**
OF 14



NORTHING=550450.01
EASTING=2015616.99

NOTE:
THE AREA DESIGNATED AS ASPHALT PATCH
PER FDOT STANDARD INDEX 307 IS AN
ESTIMATED DISTURBED AREA AND SHALL
NOT BE OPEN CUT UNLESS NEEDED OR
DIRECTED BY LEON COUNTY PUBLIC WORKS.