

STATE FINANCIAL ASSISTANCE AGREEMENT  
DEP AGREEMENT NO. LP6742  
LEON COUNTY  
AMENDMENT NO. 3

THIS AGREEMENT as entered into on the 2<sup>nd</sup> day of February, 2007, and amended on the 21<sup>st</sup> day of December, 2007 and the 5<sup>th</sup> day of December 2008, between the FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (hereinafter referred to as the "Department") and LEON COUNTY (hereinafter referred to as the "Grantee" or Recipient") is hereby amended.

WHEREAS, the Grantee has requested an extension of the term of the Agreement in order to complete the project as planned; and,

WHEREAS, it has been determined that an extension of time to complete the project would be in the best interest of the State; and,

WHEREAS, the Grantee understands that certification forward of State Fiscal Year 2006-2007 funds supporting this Amendment beyond June 30<sup>th</sup> of each year is subject to the approval of the Governor's Office; and,

WHEREAS, the Grantee has requested an end date that extends beyond the current authorized funding period; and,

WHEREAS, the Grantee understands that if the Governor's Office does not approve the Department's request to certify the funds forward, the Grantee will not be eligible for reimbursement for the activities covered by the remaining unpaid State Fiscal Year 2006-2007 funds; and,

WHEREAS, additional changes to the Agreement are necessary.

NOW, THEREFORE, the parties hereto agree as follows:

1. Section 2. is hereby revised to change the completion date of the Agreement from June 30, 2009, to June 30, 2010, and to include the following language as a separate paragraph

The Grantee understands and agrees that certification forward of the State Fiscal Year 2006-2007 funds supporting this Agreement beyond June 30<sup>th</sup> of each year is subject to the approval of the Governor's Office.

2. Attachment A, Project Work Plan, is hereby amended to include Attachment A-3, Revised Project Work Plan, attached hereto and made a part of the Agreement. All references in the Agreement to Attachment A, Project Work Plan, shall hereinafter refer to Attachment A, Project Work Plan, Attachment A-1, Revised Project Work Plan, Attachment A-2, Revised Project Work Plan and Attachment A-3, Revised Project Work Plan.

3. Amendment #1, dated December 21, 2007, and Amendment #2, dated December 5, 2008, are hereby ratified.

In all other aspects, the Agreement of which this is an Amendment, and attachments relative thereto, shall remain in full force and effect.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

This Amendment 3 to State Financial Assistance Agreement LP6742 shall be executed in two or more counterparts, either of which shall be regarded as an original and all of which constitute but one and the same instrument.

IN WITNESS WHEREOF, the Department has caused this amendment to the State Financial Assistance Agreement to be executed on its behalf by the Deputy Director of the Department and the Grantee has caused this amendment to be executed on its behalf by its Authorized Representative. The effective date of this amendment shall be as set forth below by the Deputy Director of the Department of Environmental Protection, Division of Water Resource Management.

LEON COUNTY

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

By: \_\_\_\_\_  
County Administrator

By: \_\_\_\_\_  
Deputy Director  
Div. of Water Resource Management

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_

ATTEST:

Bob Inzer, Clerk of the Court  
Leon County, Florida

\_\_\_\_\_  
Tommy Williams,  
DEP Grant Manager

BY: \_\_\_\_\_

Approved as to Form:  
Leon County Attorney's Office

BY: \_\_\_\_\_  
Herbert W.A. Thiele, Esq.  
County Attorney

List of attachments/exhibits included as part of this Amendment:

Specify Type	Letter/Number	Description (include number of pages)
Attachment	A	Revised Project Work Plan (2 pages)